
Project: DEVELOP
Time Now: 01/01/2003
Start: 01/01/2003
Finish: 10/16/2007
Run: 04/12/2006

SOFTWARE FOR DEMONSTRATION
PURPOSES ONLY

Develop an Application

10 9d
Initiate design

01Jan2003 14Jan2003

12 25d
Establish product design

14Jan2003 17Feb2003

14 362d
Manage product design

14Jan2003 02Jun2004

21 95d
Design application logic

03Apr2003 13Aug2003

22 60d
Design database

03Apr2003 25Jun2003

23 70d
Design User Interface

03Apr2003 09Jul2003

24 32d
Select infrastructure
components

18Feb2003 02Apr2003

29 0
Architecture Design Review

13Aug2003 13Aug2003

30 25d
Prepare test plan

18Feb2003 24Mar2003

60 120d
Construction

20Nov2003 05May2004

70 120d
Test

04Dec2003 19May2004

80 120d
Documentation

04Dec2003 19May2004

90 10d
Release managem

20May2004 02J



Project: DEVELOP
Time Now: 01/01/2003
Start: 01/01/2003
Finish: 10/16/2007
Run: 04/12/2006

SOFTWARE FOR DEMONSTRATION
PURPOSES ONLY

Develop an Application

32 30d
Develop unit test plan

17Apr2003 28May2003

35 45d
Develop integration test plan

29May2003 30Jul2003

49 0
Completed product design

19Nov2003 19Nov2003

51 40d
Product initial prototype

14Aug2003 08Oct2003

56 30d
Increment prototype function

09Oct2003 19Nov2003

d
ment

Jun2004


